

S E C R E T

25X1

CON

CONCLUSIONS

OSA (1-15)

FO 8

S/C (16)

25X1

25X1

10

17150

CITE

ATTN: JIM M

25X1

SPECIAL MIRROR STATUS REPORT AS OF 31 MAY 1963. THE STATUS
RYLLIUM MIRRORS IS AS FOLLOWS:

OF BERYLLIUM MIRRORS IS AS FOLLOWS:

MIRROR BLANK NBR. 1 - GRINDING AND POLISHING TO START MONDAY.
MIRROR NBR. 2 - USED FOR TEST

MIRROR NBR. 2 - USED FOR FINAL ASSEMBLY, ALIGNMENT, AND CHECKOUT
28 PLANT.

AT 128 PLANT.

MIRRORS NBR. 3, 4, AND 5 - DELIVERED.

MIRRORS NBR. 6, 11, AND 14 - AT AMERICAN BERYLLIUM FOR FINISHING WHICH FOR ALL THREE

MACHINING WHICH FOR ALL THREE IS TO BE COMPLETE 7 JUNE. DUE TO CONTINUED DELAYS AND OTHER PROBLEMS NBR. 6 AND 11 WERE MOVED FROM PREVIOUS MACHINING VENDOR TO AMERICAN BERYLLIUM EARLY IN THE WEEK. MIRROR BLANK NBR. 8 - IN PROCESS

MIRROR BLANK NBR. 8 - IN POLISHING. COMPLETION OF FIGURING
ESTIMATED FOR 10 JUNE.

MIRROR NBR. 9 - CONTINUING IN TEST AND NOW SCHEDULED FOR POTTING
NRO review(s) completed.

NRO review(s) completed.

S E C R E T

GROUP I
Excluded from automatic
downgrading and

REPRODUCTION BY [redacted] Approved For Release 2004/07/07 : CIA-RDP66B00728R000300090028-8

Approved For Release 2004/07/07 : CIA-RDP66B00728R0

Copy No.